COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 08/ 2020

ESTI MATE SUMVARY 09: 45: 28
CONTI D C22600 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 22600- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 145.5 DAYS TI ME ALLOW 145 WORK DAYS
US85: HAMPDEN TO FLORI DA- RESURF PERCENT TIME:  100. 34 ORI G TIME ALLOW 145 WORK DAYS
PROJECT NO. NHPP 0852- 116
US85: HAMPDEN TO FLORI DA- RESURF
NAMVE OF ROAD:
PROJECT COUNTI ES: DENVER ARAPAHCE
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PER OD ENDI NG 11/ 28/ 2020 DATE TI ME STARTED 05/ 12/ 2020
4901 S. Wndernere St DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 12/ 2020
DATE AWARDED 03/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2020 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 05/12/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,311, 822.17 PARTI Cl PATI NG $  7,288,349.57 $ 919, 494. 59
AWARD PROJECT AMI:  $ 7,686, 500.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 87.69% TOTAL EARNI NGS 7,288, 349. 57 919, 494. 59
FUNDS AVAI LABLE: $ 1,023,472.60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,288, 349.57 919, 494. 59
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 115, 297. 50 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,173,052.07 919, 494. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,173, 052. 07 919, 494. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 919, 494. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00170

0010

202- 00200

0015

202- 00203

0020

202- 00206

0025

202- 00210

0030

202- 00250

0035

202- 00254

0040

202- 00256

0045

202- 00810

0050

202- 00821

0055 202-01180

C22600
22600- BI D
NHPP 0852- 116

*Grinding And

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

Renoval

Curb and

Concrete

Concrete

Pavenent

Pavenent

Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Texturing Concrete Pavenent

Si dewal k

Qutter

Curb Ranp

Pavenent

Mar ki ng

Marking (12 Inch)

Mar ki ng (15 I nch)

Ground Sign

Si gn Panel

of Median Barrier

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
78, 523. 000
5%
5. 00000
30. 000
sy
30. 00000
63. 900
LF
10. 00000
78. 000
sy
16. 00000
8, 737. 000
5%
55. 00000
20, 000. 000
SF
2. 00000
2, 000. 000
SF
2. 00000
1, 000. 000
SF
2. 00000
4.000
EACH
200. 00000
8. 000
EACH
120. 00000
112. 000
LF

90. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

78,523. 000
0. 000

78,523. 000

30. 000
0. 000
30. 000

31. 900
0. 000
31.900

78. 000
0. 000
78. 000

8, 736. 000
0. 000

8, 736. 000

1, 844. 000
5, 051.

6, 895.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
8. 000
8. 000

0. 000
104. 000
104. 000
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10, 102

600

960.

9, 360

.00

.00

.00

.00

.00

00

.00

.00

00

09: 45: 28

AMOUNT

392, 615

900

319

1,248

480, 480

13,790

600

960.

9, 360

00

00

00

00

00

00

.00

.00

00

00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0092

0095

0100

0105

202- 04005

202- 04010

206- 00066

208- 00002

208- 00035

208- 00046

208- 00053

208- 00053

208- 00054

208- 00056

208- 00070

C22600
22600-BID
NHPP 0852-116

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

| TEM

DESCRI PTI ON

ROADWAY

*Cl ean Val ve Box

*Cl ean Inlet

Structure Backfill

(Fl owabl e Fly Ash)

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain Inlet

Storm Drain Inlet

I NLET

Storm Drain Inlet

Storm Drain Inlet

Protection (Type |I) (84 Inch)

Protect (Ty 1)(84 In) ERTEC CURB

Protection (Type I1)

Protection (Type I11)

Vehi cl e Tracki ng Pad

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
900. 00000
79. 000
EACH
800. 00000
88. 000
cy
300. 00000
25. 000
LF
5. 00000
0. 000
LF
12. 00000
1. 000
EACH
5, 000. 00000
3. 000
EACH
200. 00000
69. 000
EACH
200. 00000
4. 000
EACH
300. 00000
8. 000
EACH
300. 00000
1. 000
EACH

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

87.630
0. 000
87.630

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

4.000
0. 000
4.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 45: 28

AMOUNT

56, 000

26, 289

5, 000

11, 200

1, 200

2,400

.00

00

00

.00

.00

00

.00

00

00

00

.00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22600-BI D ESTI MATE RUN 12/ 08/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0007 09: 45: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00103 Renoval and Disposal of Sediment (Labor) 60. 000 46. 000
HOUR 0. 000 0. 00
60. 00000 46. 000 2,760.00
0115 208-00105 Renopval and Disposal of Sedinent (Equipnent) 12.500 12.500
HOUR 0. 000 0. 00
100. 00000 12.500 1, 250. 00
0120 208-00106 *Sweepi ng (Sedi nent Renoval) 30. 000 23.500
HOUR 3. 000 750. 00
250. 00000 26. 500 6, 625. 00
0125 208-00107 Renoval of Trash 30. 000 2.000
HOUR 0. 000 0. 00
60. 00000 2.000 120. 00
0130 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0135 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0140 210-04010 Adj ust Manhol e 8. 000 6. 000
EACH 0. 000 0. 00
600. 00000 6. 000 3, 600. 00
0145 210- 04050 Adj ust Val ve Box 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0150 240-00000 *Wldlife Biologist 175. 000 174.500
HOUR 0. 000 0. 00
100. 00000 174.500 17, 450. 00
0155 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0160 304-05000 Aggregat e Base Course (C ass 5) 11. 250 11. 250
TON 0. 000 0. 00

70. 00000 11. 250 787.50



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22600-BI D ESTI MATE RUN 12/ 08/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0007 09: 45: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 210 0. 000
TON 50. 210 15, 063. 00
300. 00000 50. 210 15, 063. 00
0170 412-00190 *Concrete Pavenent (Patching) 8, 737. 000 8, 736. 000
SY 0. 000 0. 00
250. 00000 8, 736. 000 2,184, 000. 00
0175 412-11000 *Concrete Pavenent Dowel Bar Retrofit 3, 114. 000 3, 114. 000
EACH 0. 000 0. 00
150. 00000 3, 114. 000 467, 100. 00
0180 412-15000 *Routing and Sealing Concrete Pavenment Cracks 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0185 412-16000 *Cl eaning and Sealing Concrete Pavenent Joints 135, 000. 000 0. 000
LF 14, 762. 000 44, 286. 00
3. 00000 14, 762. 000 44, 286. 00
0190 606-00910 Cuardrail Type 9 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0195 607-11525 Fence (Plastic) 304. 000 304. 000
LF 0. 000 0. 00
7.00000 304. 000 2,128.00
0200 608-00000 *Concrete Sidewal k 33. 800 33. 800
SY 0. 000 0. 00
150. 00000 33. 800 5, 070. 00
0205 608-00010 *Concrete Curb Ranmp 83. 300 83. 300
Sy 0. 000 0. 00
250. 00000 83. 300 20, 825. 00
0210 609-21020 *Curb and CGutter Type 2 (Section II-B) 30. 900 30. 900
LF 0. 000 0. 00
70. 00000 30. 900 2,163. 00
0215 614-00011 *Sign Panel (Class |) 24.000 0. 000
SF 24.000 600. 00

25. 00000 24.000 600. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22600-BI D ESTI MATE RUN 12/ 08/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0007 09: 45: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 614-00012 *Sign Panel (Cass I1) 144. 000 0. 000
SF 144. 000 3, 744. 00
26. 00000 144. 000 3,744.00
0225 614-00013 *Sign Panel (Class I11) 60. 000 0. 000
SF 60. 000 2,400. 00
40. 00000 60. 000 2, 400. 00
0230 614-00200 *Steel Sign Post (U 2) 6. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 0. 000
Sli pbase
EACH 7.000 7,000. 00
1, 000. 00000 7.000 7,000. 00
0240 614-72860 *Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0245 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0250 614-85001 *| npact Attenuator 2.000 0. 000
EACH 2.000 100, 000. 00
50, 000. 00000 2.000 100, 000. 00
0255 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
0260 626-00000  *Mbbilization 1. 000 0.898
LS 0. 000 0.00
770, 000. 00000 0.898 691, 460. 00
0265 626-01113  *Public Information Managenent (Tier I11) 236. 000 208. 000
DAY 28. 000 3,500. 00
125. 00000 236. 000 29, 500. 00
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 761. 250 474. 250
GAL 287. 000 28, 700. 00

100. 00000 761. 250 76, 125. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22600-BID ESTI MATE RUN 12/ 08/ 2020
PRQIECT NHPP 0852-116 ESTI MATE NO 0007 09: 45: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI' S PER OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0275 627-00013 *Paverrent Marking Paint (H gh Build) 2,111. 000 108. 000
GAL 0. 000 0.00
50. 00000 108. 000 5, 400. 00
0280 627-00025 *4 I nch Pavenment Marking Tape (Renpvabl e) 9, 600. 000 2,752.000
LF 0. 000 0. 00
6. 00000 2,752.000 16,512. 00
0285 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 10, 675. 000 0. 000
SF 10, 675. 000 181, 475. 00
17. 00000 10, 675. 000 181, 475. 00
0290 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 9, 846. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0295 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) 2, 480. 000 0. 000
Type 111
(Typ ) SF 2,480. 000 49, 600. 00
20. 00000 2,480. 000 49, 600. 00
0300 627-30332 *Preformed Pl astic Pavement Marking (Xwal k- Stop Line) 4,962. 000 0. 000
Type
(Typ SF 2, 350. 000 28, 200. 00
12. 00000 2, 350. 000 28, 200. 00
0305 630-00000  *Fl aggi ng 2, 000. 000 64. 000
HOUR 8. 000 280. 00
35. 00000 72.000 2,520. 00
0310 630-00003  *Uniformed Traffic Control 1, 300. 000 1, 025. 000
HOUR 196. 500 29, 475. 00
150. 00000 1,221. 500 183, 225. 00
0315 630- 00004 *Traffic Control Vehicle 2.000 1.800
EACH 0. 000 0. 00
4,200. 00000 1.800 7,560. 00
0320 630-00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0325 630-00012 *Traffic Control Management 155. 000 119. 000
DAY 19. 000 20, 900. 00
1, 100. 00000 138. 000 151, 800. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22600-BI D ESTI MATE RUN 12/ 08/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0007 09: 45: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630-80001  *Flashing Beacon (Portable) 16. 000 7.200
EACH 0. 000 0. 00
1, 800. 00000 7.200 12, 960. 00
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 7.200
EACH 0. 000 0. 00
250. 00000 7.200 1, 800. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 58. 000 24. 300
EACH 0. 000 0.00
70. 00000 24.300 1, 701. 00
0345 630-80342  *Construction Traffic Sign (Panel Size B) 91. 000 81.900
EACH 0. 000 0. 00
250. 00000 81. 900 20, 475. 00
0350 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 7.200
EACH 0. 000 0.00
250. 00000 7.200 1, 800. 00
0355 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
6, 000. 00000 3. 600 21, 600. 00
0360 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
ype) EACH 0. 000 0. 00
2, 000. 00000 5.400 10, 800. 00
0365 630-80360  *Drum Channel i zi ng Device 100. 000 25. 200
EACH 0. 000 0. 00
50. 00000 25. 200 1, 260. 00
0370 630-80380 *Traffic Cone 550. 000 495. 000
EACH 0. 000 0.00
17. 00000 495. 000 8, 415. 00
0375 630-80392 *St ackabl e Tubul ar Mar ker 25. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0380 630-80393  *Stackable Vertical Panels 100. 000 70. 200
EACH 0. 000 0.00

45. 00000 70. 200 3,159. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22600-BI D ESTI MATE RUN 12/ 08/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0007 09: 45: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 630-85011 *| npact Attenuator (Tenporary) 8. 000 0. 000
DAY 7.200 1,584. 00
220. 00000 7.200 1, 584. 00
0390 630-85041 *NMobi | e Attenuator 214. 000 193. 000
DAY 21.000 12, 600. 00
600. 00000 214. 000 128, 400. 00
0395 632-00000 Ni ght Work Lighting 1. 000 0. 840
LS 0. 160 16, 000. 00
100, 000. 00000 1. 000 100, 000. 00
0397 900-00014 Added Item (Lunp Sum)/ ADDI TI ONAL RAI LROAD | NSURANCE 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0400 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700- 70023 F/ A On-The-Job Trai nee 10, 000. 000 0. 000
FA 8, 840. 000 8, 840. 00
1. 00000 8, 840. 000 8, 840. 00
0415 700-70042 F/ A Railroad Fl aggi ng 38, 254. 670 15, 747. 380
FA 22,507. 290 22,507. 29
1. 00000 38, 254. 670 38, 254. 67
0420 700-70111  Project First Program 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0425 700-70380 F/ A Erosion Control 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6, 737,364.17 $ 598, 526.29 $ 5, 750, 758. 17



CONTI D

CAT NO0300

0430

0435

0440

0445

0450

0455

0460

0465

0470

0475

0480

201- 00005

202- 00246

202- 00453

202- 00460

202- 00504

202- 01175

202- 04010

210- 00530

403- 34871

408- 01100

509- 08100

C22600

NHPP 0852-116

22600-BID

| TEM
DESCRI PTI ON

structure

Renoval of Debris

*Rermoval of Asphalt Mat (Pl aning) (Special)

*Renpoval of Portions of Present Structure (Cl ass 2)

*Rermoval of Portions of Present Structure (C ass 3)

*Renpoval of Expansion Device

of Guardrail

Renoval

(Speci al )

*Clean | nlet

Rebuild Portions of Present Structure

*Hot M x Asphalt (G ading SX) (100) (PG 76-28)

Joi nt Seal ant

Provi de Tenporary Support

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
25, 000. 00000
7, 887. 000
sy
15. 00000
25. 000
sy
350. 00000
10. 000
sy
1, 000. 00000
618. 000
LF
490. 00000
50. 000
LF
100. 00000
9. 000
EACH
800. 00000
38. 000
SF
420. 00000
1, 090. 000
TON
140. 00000
241. 000
LF
25. 00000
1. 000
LS

135, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

7,887.000
0. 000
7, 887. 000

13. 082
4.918
18. 000

4.735
0. 265
5. 000

484. 000
134. 000
618. 000

42.000
0. 000
42.000

9. 000
0. 000
9. 000

38. 000
0. 000
38. 000

871. 960
217. 850
1, 089. 810

241. 000
0. 000
241.000

1. 000
0. 000
1. 000

Page 10
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1,721.

265.

65, 660

30, 499

.00

.00

30

00

00

.00

.00

.00

00

.00

.00

09: 45: 28

AMOUNT

25, 000

118, 305

6, 300

5, 000

302, 820

4,200

7,200

15, 960

152, 573

6, 025

135, 000

00

00

00

00

00

00

00

00

40

00

00



CONTI D

C22600
22600-BID
NHPP 0852-116

| TEM
DESCRI PTI ON

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

007

Page 11
ESTI MATE RUN 12/ 08/ 2020
09: 45: 28

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0485

0490

0495

0500

0505

0510

0515

0520

0525

515-00120

518- 01004

518- 03100

601- 03057

601- 51005

602- 00020

606- 10405

607-53005

609- 40011

CAT NO0400

0530

620- 00002

structure

*\Wat er proof i ng (Menbrane)

*Bri dge Expansi on Device (0-4 Inch)

Rapi d Cure Silicone Joint Seal

*Concrete Cl ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

(Epoxy Coat ed)

Bri dge Rail

Type 4 (Special)

*Fence Chain Link (Special)

*Curb Type 4 (Section M

CE Bid item

Field Ofice (Cass 2)

CURRENT AMT $ 1,548,458.00$

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 900. 000
sy
20. 00000
618. 000
LF
400. 00000
25. 000
LF
15. 00000
94. 531
cy
3, 000. 00000
14. 000
EACH
26. 00000
15, 043. 000
LB
2.00000
25. 000
LF
300. 00000
236. 000
LF
110. 00000
109. 000
LF
80. 00000
CAT 0300
1. 000
EACH

20, 000. 00000

6, 169. 000
1, 731. 000
7,900. 000

34, 620. 00
158, 000. 00

484. 000
134. 000
618. 000

53, 600. 00
247, 200. 00

0. 000
23. 000
23.000

345. 00
345. 00

53. 760
40.771
94.531

122, 313.00
283, 593. 00

14. 000
0. 000 0.00

14. 000 364. 00

11, 390. 500
3, 652.500
15, 043. 000

7, 305. 00
30, 086. 00

15. 000
8. 000
23.000

2, 400. 00
6, 900. 00

0. 000
0. 000 0. 00
0. 000 0. 00

81. 000
28. 000 2, 240. 00
109. 000 8, 720. 00

320,968.30% 1,513, 591. 40

1. 000
0. 000 0. 00

1. 000 20, 000. 00



CONTI D: C22600

PCN: 22600-BID

PRQIECT NHPP 0852-116

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CE Bid item

0535 620-00012 Field Laboratory (C ass 2)

0540 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 12/ 08/ 2020

ESTI MATE NO: 0007 09: 45: 28
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
3.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400  CURRENT AMT $ 26, 000.00 $ 0.00$  24,000.00

PROJECT TOTAL CURRENT AMI $

8,311,822.17 $ 919, 494.59 $ 7, 288, 349. 57



